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* Accomplishments since Melbourne
* Project deliverables status update
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Accomplishments Since Melbourne

* Supporting nominated modules teams
— Shape appearance and layers suite of nine modules

passed their DTS ballot!
— Minimal support provided to PDM/EACM modules
teams
ISO . .
Accomplishments Since
Melbourne(2)

* STEP Modularization Strategy
— Revision to STEP/SC4 Industrial Data Framework
delivered
— NIST Modules Repository meetings/calls
* See Steve Chilcott’s presentation later in the agenda
— First draft of Sample Modular AP
* to be reviewed this week
— First draft of “modularized AIC”’
* to be reviewed this week

— Continued EXPRESS/XML participation in support
of modules repository/catalogue
 participated in P28 London workshop
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Project Plan Status

As of September 19, 1999
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Status of Deliverables(1)

AM Development Guidelines

— No change since Lillehammer

— Some updates based on DTS should me made
AM Validation Guidelines

— Initial IDEF activity model developed September 1998
AM/AP Integration/Harmonization Guidelines

— Now “Application Module Development Points within the
Application Protocol Development Process”

AM Development Recommended Practices
— New document starting from content in Framework
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Status of Deliverables(2)

* Guidelines for the content of application protocols
using application modules
— No update

* Overview Paper and Presentation
— Papers and presentations available, half day in Bordeaux

* Framework for AP/AM Categorization
— SC4 Industrial Data Framework
¢ Published revision for review/overview in Bordeaux
— New “Recommended Practices for Modules Developers”
* No first draft yet
* At least 2 example AM suites from different industries

— PDES, Inc., EACM, AP219, AP203 E2, PLCS, System
Engineering and Test Properties are potentials

ISO
Status of Deliverables(3)

* Example AP using AM

— Draft of Product Structures review this week

— Draft of geometry AIC converted to a module review this week
— No connection between these as “properties” is not ready, PS
may be our sample AP!
* AM Catalogue example/demonstrator
— Still separate demos of repository, catalogue, UoF library
— See NIST Modules Repository presentation

* Proposal for SC4 support processes
— Technical Specification ballot content/process agreed

— “Foundation modules” belong to WG12, more application
oriented belong to WG3 or JWG9

— Need a Harmonization Team - no political power, but technical
contribution!

— This is a major topic for this workshop
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Status of Deliverables(4)

Draft Part 1 amendment
— No owner identified

Impact paper Integrated and Common Resources
— First draft on team site

Impact paper Implementation Methods
— First draft on team site

— if EXPRESS amendment is approved, we need to amend these
— Part 21 Edition 2 DIS out for ballot

Impact paper EXPRESS-X

— First draft on team site

Impact paper EXPRESS-2
— EXPRESS modularization amendment DIS technically ready
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Status of Deliverables(5)

Impact paper WG10 Data Architecture PWI
— brainstorming at London workshop

Impact paper on Vendors
— first draft on team site

Impact paper on Users
— First draft on team site
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PWI Plans(1)

Work this week on the two major barriers to
SC4 acceptance of modularization

— Sample AP

— Harmonization team, process and infrastructure
First draft of remaining impact papers
Supporting NIST Modules Repository
First draft of Guidelines for the Content of
Application Extensions and extended APs
P21/P22 updates based on EXPRESS
amendment for modularization

— see idea on how to avoid some of this work
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PWI Plans(2)

Probably need another ‘“final” STEP
Modularization workshop after Bordeaux
Probably need a workshop supporting
modularization teams

— SC4 wide? Specific to PS? PDM? Others?
Goal of completion by Bordeaux not met

— Need to determine balloted documents vs.
supporting documents and prepare ballots

— Now hoping to complete Charleston ISO




